
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 06/15/2011

ESTIMATE SUMMARY 12:48:22

CONTID: C15049         ESTIMATE NO: 0022 FINL 2005

PCN: 15049-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 285: DEER CREEK INTERCHANGE PERCENT TIME:

PROJECT NO: NH 2854-109                   

US 285: DEER CREEK INTERCHANGE

NAME OF ROAD: 285D

PROJECT COUNTIES: PARK, REGION 1

CONTRACTOR:

SCOTT CONTRACTING INC. PAY PERIOD ENDING 06/15/2011 DATE TIME STARTED 09/24/2008

9600 E. 104th Avenue DATE LET 07/31/2008 DATE WORK BEGAN

 DATE AWARDED 08/22/2008 DATE TIME STOPPED 11/10/2010

 DATE CONTRACT EXECUTED 09/23/2008 DATE ACCEPTED 11/10/2010

Henderson CO 80640     303/279-0900 DATE NOTICE TO PROCEED 09/24/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,754,945.04 PARTICIPATING $ $ 13,928.64

AWARD PROJECT AMT: 5,395,771.45 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 80,936.57

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

98.54

WORK DAYS

WORK DAYS

99.63%

21,285.42

13,928.64

13,928.64

94,865.21

$

$

$

$

5,733,659.62

0.00

5,733,659.62

0.00

5,733,659.62

0.00

0.00

5,733,659.62

0.00

AMOUNT DUE 5,733,659.62 94,865.21

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 94,865.21

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

203.0 TIME ALLOW: 206

ORIG TIME ALLOW: 206
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PCN: 15049-BID    ESTIMATE RUN 06/15/2011

PROJECT: NH 2854-109                   ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:48:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

1.000

L S 

50,000.00000 50,000.001.000

0.00

0010 Removal of Inlet 2.000

0.000

202-00019  
 

2.000

EACH

650.00000 1,300.002.000

0.00

0015 Removal of Slope and Ditch Paving 66.000

0.000

202-00026  
 

66.000

SY  

40.00000 2,640.0066.000

0.00

0020 Removal of Pipe 209.000

0.000

202-00035  
 

209.000

LF  

16.00000 3,344.00209.000

0.00

0025 Removal of End Section 3.000

0.000

202-00037  
 

3.000

EACH

150.00000 450.003.000

0.00

0030 *Removal of Delineator 69.000

0.000

202-00090  
 

69.000

EACH

5.25000 362.2569.000

0.00

0035 Removal of Median Cover 1,083.000

0.000

202-00195  
 

1,083.000

SY  

5.50000 5,956.501,083.000

0.00

0040 Removal of Curb 810.000

0.000

202-00201  
 

810.000

LF  

6.00000 4,860.00810.000

0.00

0045 Removal of Curb and Gutter 2,436.000

0.000

202-00203  
 

2,436.000

LF  

6.00000 14,616.002,436.000

0.00

0050 *Removal of Asphalt Mat 23,738.000

0.000

202-00220  
 

23,738.000

SY  

2.75000 65,279.5023,738.000

0.00

0055 *Removal of Asphalt Mat (Planing) 13,052.000

0.000

202-00240  
 

13,052.000

SY  

2.15000 28,061.8013,052.000

0.00
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PCN: 15049-BID    ESTIMATE RUN 06/15/2011

PROJECT: NH 2854-109                   ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:48:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Pavement Marking 14,663.000

0.000

202-00250  
 

14,663.000

SF  

1.15000 16,862.4514,663.000

0.00

0062 *Removal of Ground Sign 37.000

0.000

202-00810  
 

37.000

EACH

47.00000 1,739.0037.000

0.00

0065 *Removal of Flashing Beacon 2.000

0.000

202-00825  
 

2.000

EACH

135.00000 270.002.000

0.00

0070 *Removal of Traffic Signal Equipment 1.000

0.000

202-00828  
 

1.000

L S 

6,000.00000 6,000.001.000

0.00

0075 *Removal of Fence 508.000

0.000

202-01000  
 

508.000

LF  

0.95000 482.60508.000

0.00

0076 Added Item (Foot)/ (ADDED BY CO 015) (REMOVAL O F  CHAIN
LINK FENCE)

45.000

0.000

900-00012  
 

45.000

LF  

3.92000 176.4045.000

0.00

0080 Removal of Guardrail Type 3 899.000

0.000

202-01130  
 

899.000

LF  

2.35000 2,112.65899.000

0.00

0085 Removal of End Anchorage 1.000

0.000

202-01300  
 

1.000

EACH

150.00000 150.001.000

0.00

0090 Plug Culvert 2.000

0.000

202-04001  
 

2.000

EACH

700.00000 1,400.002.000

0.00

0095 *Clean Culvert 2.000

0.000

202-04002  
 

2.000

EACH

3,000.00000 6,000.002.000

0.00

0100 *Unclassified Excavation (Complete In Place) 70,918.000

0.000

203-00010  
 

70,918.000

CY  

11.50000 815,557.0070,918.000

0.00
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PCN: 15049-BID    ESTIMATE RUN 06/15/2011

PROJECT: NH 2854-109                   ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:48:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 Unclassified Excavation (Special) 4,553.000

0.000

203-00040  
 

4,553.000

CY  

15.00000 68,295.004,553.000

0.00

0110 Muck Excavation 817.000

0.000

203-00100  
 

817.000

CY  

15.00000 12,255.00817.000

0.00

0115 Blading 63.000

0.000

203-01500  
 

63.000

HOUR

125.00000 7,875.0063.000

0.00

0120 Combination Loader 1.000

0.000

203-01594  
 

1.000

HOUR

92.00000 92.001.000

0.00

0125 *Potholing 11.000

0.000

203-01597  
 

11.000

HOUR

235.00000 2,585.0011.000

0.00

0130 Structure Excavation 858.000

0.000

206-00000  
 

858.000

CY  

7.50000 6,435.00858.000

0.00

0135 Stockpile Topsoil 4,168.000

0.000

207-00210  
 

4,168.000

CY  

5.00000 20,840.004,168.000

0.00

0137 Topsoil (Added by MCR 002 / CO 003) 4,038.000

0.000

207-00205  
 

4,038.000

CY  

8.00000 32,304.004,038.000

0.00

0140 *Erosion Log (12 Inch) 5,622.000

0.000

208-00002  
 

5,622.000

LF  

4.50000 25,299.005,622.000

0.00

0145 *Erosion Bales 23.000

0.000

208-00010  
 

23.000

EACH

14.50000 333.5023.000

0.00

0150 *Silt Fence 711.000

0.000

208-00020  
 

711.000

LF  

1.15000 817.65711.000

0.00
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PCN: 15049-BID    ESTIMATE RUN 06/15/2011

PROJECT: NH 2854-109                   ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:48:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0155 *Silt Berm 588.000

0.000

208-00004  
 

588.000

LF  

12.00000 7,056.00588.000

0.00

0160 *Concrete Washout Structure 4.000

0.000

208-00045  
 

4.000

EACH

475.00000 1,900.004.000

0.00

0165 Stabilized Construction Entrance 8.000

0.000

208-00070  
 

8.000

EACH

1,950.00000 15,600.008.000

0.00

0170 Sediment Removal and Disposal 0.000

0.000

208-00100  
 

0.000

L S 

3,250.00000 0.000.000

0.00

0171 Removal and Disposal of Sediment (Labor) (Added  by CO 
004)

472.000

0.000

208-00103  
 

472.050

HOUR

48.00000 22,656.00472.000

0.00

0172 Removal and Disposal of Sediment (Equipment) (A dded by 
CO 004)

275.000

0.000

208-00105  
 

275.000

HOUR

150.00000 41,250.00275.000

0.00

0175 Erosion Control Supervisor 276.000

0.000

208-00206  
 

276.000

DAY 

200.00000 55,200.00276.000

0.00

0177 *Storm Drain Inlet Protection (Type 1) 0.000

0.000

208-00051  
 

0.000

LF  

4.50000 0.000.000

0.00

0179 *Gravel Bag 615.000

0.000

208-00034  
 

615.000

LF  

4.50000 2,767.50615.000

0.00

0180 *Reset Sign Panel 8.000

0.000

210-00815  
 

8.000

EACH

47.00000 376.008.000

0.00

0181 Reset TV Cameras (Added by MCR 001 / CO 002) 3.000

0.000

210-00473  
 

3.000

EACH

800.00000 2,400.003.000

0.00
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PCN: 15049-BID    ESTIMATE RUN 06/15/2011

PROJECT: NH 2854-109                   ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:48:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0182 Reset Traffic Signal Head (Added by MCR 001 / C O 002) 13.000

0.000

210-00831  
 

13.000

EACH

350.00000 4,550.0013.000

0.00

0183 Adjust Structure (ADDED BY CO 009 TO ADJUST TOP  OF 
INLET GRADES)

4.000

0.000

210-04000  
 

4.000

EACH

850.00000 3,400.004.000

0.00

0184 Reset Light Standard 1.000

0.000

210-00750  
 

1.000

EACH

2,676.05000 2,676.051.000

0.00

0185 Modify Inlet 2.000

0.000

210-04020  
 

2.000

EACH

4,500.00000 9,000.002.000

0.00

0187 F/A Modify Storm Drainage Structures (Added by CO 005) 0.000

0.000

700-70131  
 

0.000

F A 

1.00000 0.000.000

0.00

0190 *Seeding (Native) 8.500

0.000

212-00006  
 

8.530

ACRE

350.00000 2,975.008.500

0.00

0195 *Mulching (Weed Free) 7.600

0.000

213-00003  
 

7.630

ACRE

450.00000 3,420.007.600

0.00

0200 *Mulch Tackifier 1,560.000

0.000

213-00061  
 

1,560.000

LB  

2.25000 3,510.001,560.000

0.00

0201 Mulching (Hydraulic) (Added by CO 006) 3.200

0.000

213-00011  
 

3.200

ACRE

1,409.00000 4,508.803.200

0.00

0202 Soil Binder (Added by CO 006) 4.000

0.000

213-00100  
 

4.000

ACRE

583.00000 2,332.004.000

0.00

0203 *Flexible Growth Medium 2.900

0.000

213-00009  
 

2.900

ACRE

540.00000 1,566.002.900

0.00
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PCN: 15049-BID    ESTIMATE RUN 06/15/2011

PROJECT: NH 2854-109                   ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:48:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0205 *Landscape Maintenance 0.000

0.000

214-00000  
 

0.000

L S 

2,650.00000 0.000.000

0.00

0220 *Evergreen Tree (6 Foot) (Ball and Burlap) 15.000

0.000

214-00506  
 

15.000

EACH

420.00000 6,300.0015.000

0.00

0225 *Soil Retention Blanket (Plastic) 452.000

0.000

216-00035  
 

452.000

SY  

19.00000 8,588.00452.000

0.00

0230 *Soil Retention Blanket (Straw/Coconut) 6,442.000

0.000

216-00041  
 

6,442.000

SY  

1.70000 10,951.406,442.000

0.00

0240 Aggregate Base Course (Class 6) 707.090

0.000

304-06000  
 

707.090

TON 

24.00000 16,970.16707.090

0.00

0245 *Hot Mix Asphalt (Patching) (Asphalt) 254.010

0.000

403-00720  
 

254.010

TON 

185.00000 46,991.85254.010

0.00

0250 Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 12,793.770

0.000

403-34721  
 

12,793.770

TON 

86.00000 1,100,264.2212,793.770

0.00

0255 Emulsified Asphalt (Slow-Setting) 1,916.000

0.000

411-10255  
 

1,916.000

GAL 

2.30000 4,406.801,916.000

0.00

0260 Emulsified Asphalt (Prime Coat) 1,050.000

0.000

411-10300  
 

1,050.000

GAL 

2.45000 2,572.501,050.000

0.00

0275 Grouted Riprap 0.000

0.000

506-00030  
 

0.000

CY  

315.00000 0.000.000

0.00

0280 Riprap (9 Inch) 1,295.000

0.000

506-00209  
 

1,295.000

CY  

58.00000 75,110.001,295.000

0.00
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PCN: 15049-BID    ESTIMATE RUN 06/15/2011

PROJECT: NH 2854-109                   ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:48:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0285 *Concrete Class B 12.800

0.000

601-01000  
 

12.800

CY  

200.00000 2,560.0012.800

0.00

0290 Reinforcing Steel 508.000

0.000

602-00000  
 

508.000

LB  

1.35000 685.80508.000

0.00

0295 18 Inch Reinforced Concrete Pipe 159.000

0.000

603-01180  
 

159.000

LF  

35.00000 5,565.00159.000

0.00

0297 18 Inch Reinforced Concrete End Section 1.000

0.000

603-05018  
 

1.000

EACH

660.00000 660.001.000

0.00

0300 24 Inch Reinforced Concrete Pipe 953.000

0.000

603-01240  
 

953.000

LF  

45.00000 42,885.00953.000

0.00

0305 60 Inch Reinforced Concrete Pipe 168.000

0.000

603-01600  
 

168.000

LF  

165.00000 27,720.00168.000

0.00

0307 60 Inch Reinforced Concrete End Section (Added by CO 
005)

1.000

0.000

603-05060  
 

1.000

EACH

1,400.00000 1,400.001.000

0.00

0310 24 Inch Reinforced Concrete End Section 6.000

0.000

603-05024  
 

6.000

EACH

780.00000 4,680.006.000

0.00

0312 24 Inch Corrugated Steel Pipe 0.000

0.000

603-10240  
 

0.000

LF  

57.00000 0.000.000

0.00

0315 12 Inch Corrugated Steel Pipe 65.000

0.000

603-10120  
 

65.000

LF  

47.00000 3,055.0065.000

0.00

0320 Inlet Type C (5 Foot) 8.000

0.000

604-00305  
 

8.000

EACH

3,400.00000 27,200.008.000

0.00
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PCN: 15049-BID    ESTIMATE RUN 06/15/2011

PROJECT: NH 2854-109                   ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:48:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0325 Inlet Type C (10 Foot) 6.000

0.000

604-00310  
 

6.000

EACH

4,200.00000 25,200.006.000

0.00

0330 Inlet Type C (Special) 1.000

0.000

604-00350  
 

1.000

EACH

5,400.00000 5,400.001.000

0.00

0340 Manhole Slab Base (15 Foot) 2.000

0.000

604-30015  
 

2.000

EACH

4,000.00000 8,000.002.000

0.00

0345 Manhole Box Base (Special) 1.000

0.000

604-31000  
 

1.000

EACH

10,000.00000 10,000.001.000

0.00

0346 Geotextile (Drainage) (Class 3) (ADDED BY CO 01 0) 177.000

0.000

420-00114  
 

177.000

SY  

5.00000 885.00177.000

0.00

0347 Added Item (Cubic Yard)/ (COMPLETE IN PLACE / A DDED BY 
CO 010)

11.000

0.000

900-00004  
 

11.000

CY  

42.00000 462.0011.000

0.00

0348 Pipe Edge Drain (ADDED BY CO 010) 242.000

0.000

605-82100  
 

242.000

LF  

10.85000 2,625.70242.000

0.00

0349 Subsurface Drain Outlet (ADDED BY CO 010) 25.000

0.000

605-84000  
 

25.000

LF  

8.00000 200.0025.000

0.00

0350 Guardrail Type 3 (6-3 Post Spacing) 3,181.000

0.000

606-00301  
 

3,181.000

LF  

18.00000 57,258.003,181.000

0.00

0351 Added Item (Lump Sum)/ Rock Drill For Guardrail  Posts 1.000

0.000

900-00014  
 

1.000

L S 

16,570.64000 16,570.641.000

0.00

0355 *Guardrail Type 7 (Style CA) 668.000

0.000

606-00710  
 

668.000

LF  

68.00000 45,424.00668.000

0.00
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PCN: 15049-BID    ESTIMATE RUN 06/15/2011

PROJECT: NH 2854-109                   ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:48:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0360 *Guardrail Type 7 (Style CD) 278.000

0.000

606-00730  
 

278.000

LF  

77.00000 21,406.00278.000

0.00

0365 End Anchorage Type 3D 6.000

0.000

606-01340  
 

6.000

EACH

675.00000 4,050.006.000

0.00

0370 Transition Type 3G 6.000

0.000

606-01370  
 

6.000

EACH

1,125.00000 6,750.006.000

0.00

0375 Transition Type 3H 4.000

0.000

606-01380  
 

4.000

EACH

655.00000 2,620.004.000

0.00

0380 Median Terminal 2.000

0.000

606-01460  
 

2.000

EACH

4,200.00000 8,400.002.000

0.00

0385 End Anchorage (Nonflared) 1.000

0.000

606-02003  
 

1.000

EACH

2,050.00000 2,050.001.000

0.00

0390 End Anchorage (Flared) 5.000

0.000

606-02005  
 

5.000

EACH

210.00000 1,050.005.000

0.00

0395 *End Post 6.000

0.000

607-00005  
 

6.000

EACH

315.00000 1,890.006.000

0.00

0396 End Post (Chain Link) (ADDED BY CO 015) 1.000

0.000

607-52905  
 

1.000

EACH

221.95000 221.951.000

0.00

0400 *Corner and Line Brace Post 2.000

0.000

607-00010  
 

2.000

EACH

318.00000 636.002.000

0.00

0402 *16 Foot Gate (Special) 2.000

0.000

607-60117  
 

2.000

EACH

265.00000 530.002.000

0.00



CONTID: C15049         COLORADO DEPARTMENT OF TRANSPORTATION Page 11

PCN: 15049-BID    ESTIMATE RUN 06/15/2011

PROJECT: NH 2854-109                   ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:48:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0405 *Fence Barbed Wire with Metal Posts 1,987.000

0.000

607-01000  
 

1,987.000

LF  

1.28000 2,543.361,987.000

0.00

0406 Fence Chain Link (48 Inch) (ADDED BY CO 015) 80.000

0.000

607-53148  
 

80.000

LF  

15.88000 1,270.4080.000

0.00

0410 *Fence (Plastic) 1,441.000

0.000

607-11525  
 

1,441.000

LF  

1.25000 1,801.251,441.000

0.00

0419 Added Item (Each)/ (PRICE DIFFERENCE FOR CLOSE MESH 
GRATE /  ADDED BY CO 011)

2.000

0.000

900-00007  
 

2.000

EACH

250.00000 500.002.000

0.00

0420 *Curb Type 6 (Section M) 944.000

0.000

609-60011  
 

944.000

LF  

10.00000 9,440.00944.000

0.00

0421 Gutter Type 2 (10 Foot) (ADDED BY CO 014) 55.000

0.000

609-24010  
 

55.000

LF  

53.43000 2,938.6555.000

0.00

0425 *Delineator (Type I) 58.000

0.000

612-00001  
 

58.000

EACH

22.00000 1,276.0058.000

0.00

0430 *Delineator (Type III) 1.000

0.000

612-00003  
 

1.000

EACH

24.00000 24.001.000

0.00

0435 *Delineator (Flexible) (Type I) 71.000

0.000

612-00041  
 

71.000

EACH

38.00000 2,698.0071.000

0.00

0440 *Delineator (Flexible) (Type II) 17.000

0.000

612-00042  
 

17.000

EACH

39.50000 671.5017.000

0.00

0445 *Delineator (Flexible) (Type III) 22.000

0.000

612-00043  
 

22.000

EACH

40.00000 880.0022.000

0.00
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PCN: 15049-BID    ESTIMATE RUN 06/15/2011

PROJECT: NH 2854-109                   ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:48:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0460 *2 Inch Electrical Conduit (Plastic) 4,523.000

0.000

613-01200  
 

4,523.000

LF  

10.50000 47,491.504,523.000

0.00

0470 *Pull Box (24"x36"x24") 2.000

0.000

613-07023  
 

2.000

EACH

825.00000 1,650.002.000

0.00

0475 *Wiring 1.000

0.000

613-10000  
 

1.000

L S 

13,500.00000 13,500.001.000

0.00

0480 *Light Standard Steel (40 Foot) 12.000

0.000

613-32400  
 

12.000

EACH

3,100.00000 37,200.0012.000

0.00

0480 MATERIAL ALLOWANCE Roadway Lighting - 40 Ft. Po le 0.000

0.000EACH

2,181.00000 0.000.000

0.00

0485 *Concrete Foundation Pad 12.000

0.000

613-40000  
 

12.000

EACH

800.00000 9,600.0012.000

0.00

0485 MATERIAL ALLOWANCE Roadway Lighting - Foundatio n 0.000

0.000EACH

378.00000 0.000.000

0.00

0490 *Luminaire Metal Halide (250 Watt) 12.000

0.000

613-73500  
 

12.000

EACH

375.00000 4,500.0012.000

0.00

0495 *Lighting Control Center 3.000

0.000

613-50100  
 

3.000

EACH

1,925.00000 5,775.003.000

0.00

0500 *Sign Panel (Class I) 417.000

0.000

614-00011  
 

417.000

SF  

11.00000 4,587.00417.000

0.00

0505 *Sign Panel (Class II) 165.000

0.000

614-00012  
 

165.000

SF  

15.00000 2,475.00165.000

0.00
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PCN: 15049-BID    ESTIMATE RUN 06/15/2011

PROJECT: NH 2854-109                   ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:48:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0510 *Sign Panel (Class III) 164.000

0.000

614-00013  
 

164.000

SF  

17.25000 2,829.00164.000

0.00

0520 *Steel Sign Post (U-2) 86.000

0.000

614-00200  
 

86.000

LF  

5.50000 473.0086.000

0.00

0521 Steel Sign Post (W 6x12) 56.000

0.000

614-00612  
 

56.000

LF  

42.94000 2,404.6456.000

0.00

0522 Added Item (Dollar)/ Concrete Footing Multi Dir ectional
Breakaway

3,250.000

0.000

900-00006  
 

3,250.000

DOL 

1.00000 3,250.003,250.000

0.00

0523 Added Item (Dollar)/ Steel Sign Post (W 6x12) ( Multi 
Directional Breakaway)

1,508.640

0.000

900-00006  
 

1,508.640

DOL 

1.00000 1,508.641,508.640

0.00

0525 *Steel Sign Support (2-Inch Round)(Post & Socke t) 216.000

0.000

614-01502  
 

216.000

LF  

12.50000 2,700.00216.000

0.00

0530 *Steel Sign Support (2-1/2 Inch Round)(Post and  
Slipbase) 

469.000

0.000

614-01582  
 

469.000

LF  

34.00000 15,946.00469.000

0.00

0533 *Flashing Beacon 3.000

0.000

614-80000  
 

3.000

EACH

1,900.00000 5,700.003.000

0.00

0535 *Concrete Footing (Type 1) 4.000

0.000

614-03001  
 

4.000

EACH

1,250.00000 5,000.004.000

0.00

0536 Impact Attenuator (ADDED BY CO 012) 1.000

0.000

614-85001  
 

1.000

EACH

22,499.75000 22,499.751.000

0.00

0540 Embankment Protector Type 3 1.000

0.000

615-00030  
 

1.000

EACH

500.00000 500.001.000

0.00
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PCN: 15049-BID    ESTIMATE RUN 06/15/2011

PROJECT: NH 2854-109                   ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:48:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0545 Detour Pavement 812.000

0.000

621-00450  
 

812.000

SY  

86.00000 69,832.00812.000

0.00

0550 *Construction Surveying 1.000

0.000

625-00000  
 

1.000

L S 

40,500.00000 40,500.001.000

0.00

0555 *Construction Surveying (Hourly) 126.000

0.000

625-00001  
 

126.000

HOUR

130.00000 16,380.00126.000

0.00

0560 *Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

235,000.00000 235,000.001.000

0.00

0563 Added Item (Dollar)/ Additional Mobilization (S cott 
Contracting)

400.000

0.000

900-00006  
 

400.000

DOL 

1.00000 400.00400.000

0.00

0564 Added Item (Dollar)/ Additional Mobilization (W estern 
States)

1,745.000

0.000

900-00006  
 

1,745.000

DOL 

1.00000 1,745.001,745.000

0.00

0565 Public Information Services 1.000

0.000

626-01000  
 

1.000

L S 

15,000.00000 15,000.001.000

0.00

0570 *Epoxy Pavement Marking 139.000

0.000

627-00005  
 

139.000

GAL 

67.00000 9,313.00139.000

0.00

0575 *Pavement Marking Paint (Low VOC Solvent Base) 292.000

0.000

627-00012  
 

292.000

GAL 

49.00000 14,308.00292.000

0.00

0580 *Preformed Plastic Pavement Marking (Type I)(In laid) 0.000

0.000

627-01010  
 

0.000

SF  

21.00000 0.000.000

0.00

0590 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 
Line) 

360.000

0.000

627-30410  
 

360.000

SF  

12.50000 4,500.00360.000

0.00
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PCN: 15049-BID    ESTIMATE RUN 06/15/2011

PROJECT: NH 2854-109                   ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:48:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0595 *Flagging 4,824.750

0.000

630-00000  
 

4,825.000

HOUR

22.50000 108,556.884,824.750

0.00

0600 *Traffic Control Inspection 246.000

0.000

630-00007  
 

246.000

DAY 

108.00000 26,568.00246.000

0.00

0605 *Traffic Control Management 274.000

0.000

630-00012  
 

274.000

DAY 

555.00000 152,070.00274.000

0.00

0610 *Flashing Beacon (Portable) 2.000

0.000

630-80001  
 

2.000

EACH

1,075.00000 2,150.002.000

0.00

0615 *Barricade (Type 3 M-A) (Temporary) 1.000

0.000

630-80335  
 

1.000

EACH

215.00000 215.001.000

0.00

0620 *Barricade (Type 3 M-B) (Temporary) 3.000

0.000

630-80336  
 

3.000

EACH

420.00000 1,260.003.000

0.00

0625 *Construction Traffic Sign (Panel Size A) 50.000

0.000

630-80341  
 

50.000

EACH

96.00000 4,800.0050.000

0.00

0630 *Construction Traffic Sign (Panel Size B) 49.000

0.000

630-80342  
 

49.000

EACH

85.00000 4,165.0049.000

0.00

0635 *Construction Traffic Sign (Panel Size C) 5.000

0.000

630-80343  
 

5.000

EACH

108.00000 540.005.000

0.00

0640 *Construction Traffic Sign (Special) 109.000

0.000

630-80344  
 

109.000

SF  

15.00000 1,635.00109.000

0.00

0645 *Portable Message Sign Panel 3.000

0.000

630-80355  
 

3.000

EACH

10,500.00000 31,500.003.000

0.00
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PCN: 15049-BID    ESTIMATE RUN 06/15/2011

PROJECT: NH 2854-109                   ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:48:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0650 *Advance Warning Flashing or Sequencing Arrow P anel (C 
Type) 

2.000

0.000

630-80358  
 

2.000

EACH

1,050.00000 2,100.002.000

0.00

0655 *Drum Channelizing Device 197.000

0.000

630-80360  
 

197.000

EACH

16.00000 3,152.00197.000

0.00

0660 *Drum Channelizing Device (With Light) (Flashin g) 2.000

0.000

630-80363  
 

2.000

EACH

53.00000 106.002.000

0.00

0665 Concrete Barrier (Temporary) 2,270.000

0.000

630-80370  
 

2,270.000

LF  

35.00000 79,450.002,270.000

0.00

0670 *Traffic Cone 90.000

0.000

630-80380  
 

90.000

EACH

10.50000 945.0090.000

0.00

0671 Added Item (Dollar)/ Additional Mobilization (A lert 
Traffic Control)

1,772.000

0.000

900-00006  
 

1,772.000

DOL 

1.00000 1,772.001,772.000

0.00

0675 *Impact Attenuator (Temporary) 2.000

0.000

630-85010  
 

2.000

EACH

1,625.00000 3,250.002.000

0.00

0680 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0685 F/A Roadway Smoothness Incentive -1,523.240

0.000

700-70018  
 

-1,523.240

F A 

1.00000 -1,523.24-1,523.240

0.00

0690 F/A Fuel Cost Adjustment -105,072.920

0.000

700-70016  
 

-105,072.920

F A 

1.00000 -105,072.92-105,072.920

0.00

0695 F/A OJT Colorado Training Program 828.770

0.000

700-70022  
 

828.770

F A 

1.00000 828.77828.770

0.00
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PCN: 15049-BID    ESTIMATE RUN 06/15/2011

PROJECT: NH 2854-109                   ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:48:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0700 F/A On-The-Job Trainee 929.340

0.000

700-70023  
 

929.340

F A 

1.00000 929.34929.340

0.00

0705 F/A Quality Incentive Payment 15,765.880

0.000

700-70025  
 

15,765.880

F A 

1.00000 15,765.8815,765.880

0.00

0710 F/A ESB Program 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0711 F/A Furnish & Install Electrical Service 4,425.350

0.000

700-70082  
 

4,425.350

F A 

1.00000 4,425.354,425.350

0.00

0713 F/A Partnering 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0714 F/A Wetland Restoration & Replacement 0.000

0.000

700-70390  
 

0.000

F A 

1.00000 0.000.000

0.00

0715 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0716 F/A Asphalt Cement Cost Adjustment -211,698.650

0.000

700-70019  
 

-211,698.650

F A 

1.00000 -211,698.65-211,698.650

0.00

0717 Added Item (Dollar)/ Lien Filed By Elk Creek Sa nd and 
Gravel, LLC

0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

0718 Added Item (Dollar)/ Concrete Slope and Ditch ( Price 
Reduction)

-1,487.500

0.000

900-00006  
 

0.000

DOL 

1.00000 -1,487.50-1,487.500

0.00

0719 Added Item (Dollar)/ Lien Filed By Kiewit Weste rn 
Company

0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00
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PCN: 15049-BID    ESTIMATE RUN 06/15/2011

PROJECT: NH 2854-109                   ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:48:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0928 24 Inch Steel End Section 0.000

0.000

603-30024  
 

0.000

EACH

440.00000 0.000.000

0.00

1030 Added Item (Dollar)/ (ADDED BY CO 008 TO PAY FO R CBU 
MAILBOXES)

4,919.640

0.000

900-00006  
 

4,919.640

DOL 

1.00000 4,919.644,919.640

0.00

1031 Added Item (Dollar)/ Lien Filed By WL Contracto rs Inc. 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

1032 Added Item (Dollar)/ Lien Filed By Alert Traffi c 
Control Inc.

-13,928.640

13,928.640

900-00006  
 

0.000

DOL 

1.00000 0.000.000

13,928.64

1033 Added Item (Lump Sum)/ Traffic Control Dispute 
Resolution Settlement

1.000

0.000

900-00014  
 

1.000

L S 

15,726.50000 15,726.501.000

0.00

CAT 3,769,748.4113,928.643,771,267.93CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURE G-15-E 

0720 Structure Excavation 659.000

0.000

206-00000  
 

659.000

CY  

7.50000 4,942.50659.000

0.00

0725 Structure Backfill (Class 1) 238.000

0.000

206-00100  
 

238.000

CY  

23.50000 5,593.00238.000

0.00

0735 Mechanical Reinforcement of Soil 238.000

0.000

206-00360  
 

238.000

CY  

72.00000 17,136.00238.000

0.00

0740 Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 0.000

0.000

403-34721  
 

0.000

TON 

86.00000 0.000.000

0.00

0745 *Drilling Hole to Facilitate Pile Driving 482.000

0.000

502-00100  
 

482.000

LF  

208.00000 100,256.00482.000

0.00
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PCN: 15049-BID    ESTIMATE RUN 06/15/2011

PROJECT: NH 2854-109                   ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:48:22

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE G-15-E 

0750 *Pile Tip 16.000

0.000

502-00460  
 

16.000

EACH

133.00000 2,128.0016.000

0.00

0755 *Steel Piling (HP 12x53) 587.000

0.000

502-11253  
 

587.000

LF  

56.00000 32,872.00587.000

0.00

0755 MATERIAL ALLOWANCE STR G-15-E 0.000

0.000LB  

0.62100 0.000.000

0.00

0760 *Waterproofing (Membrane) 392.000

0.000

515-00120  
 

392.000

SY  

15.00000 5,880.00392.000

0.00

0765 *Concrete Class D (Bridge) 303.000

0.000

601-03040  
 

303.000

CY  

388.00000 117,564.00303.000

0.00

0770 *Structural Concrete Coating 25,049.000

0.000

601-40301  
 

25,049.000

SF  

1.05000 26,301.4525,049.000

0.00

0775 *Reinforcing Steel (Epoxy Coated) 37,108.000

0.000

602-00020  
 

37,108.000

LB  

1.45000 53,806.6037,108.000

0.00

0775 MATERIAL ALLOWANCE STR G-15-E Abut 1& 2 0.000

0.000LB  

0.85000 0.000.000

0.00

0775 MATERIAL ALLOWANCE STR G-15-E Approach Slab/Brd g Rail 
Abut 1 & 2

0.000

0.000LB  

0.85000 0.000.000

0.00

0775 MATERIAL ALLOWANCE STR G-15-E Deck/ Post / Tens ioning /
Brdg Rail

0.000

0.000LB  

0.85000 0.000.000

0.00

0775 MATERIAL ALLOWANCE STR G-15-E Approach Slab/Brd g Rail 
Abut 1& 2

0.000

0.000LB  

0.85000 0.000.000

0.00
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PCN: 15049-BID    ESTIMATE RUN

PROJECT: NH 2854-109                   ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0300 STRUCTURE G-15-E 

0775 MATERIAL ALLOWANCE STR G-15-E Deck / Post tensi oning / 
Brdg Rail

0.000

0.000LB  

0.85000 0.000.000

0.00

0780 *Bridge Rail Type 7 226.000

0.000

606-10700  
 

226.000

LF  

127.00000 28,702.00226.000

0.00

0785 *Fence Chain Link (Special) (36 Inch) 174.000

0.000

607-53137  
 

174.000

LF  

42.00000 7,308.00174.000

0.00

0790 *Prestressing Steel Strand 593.000

0.000

618-00002  
 

593.000

MKFT

118.00000 69,974.00593.000

0.00

0790 MATERIAL ALLOWANCE Post Tensioning - Hardware/S trands 0.000

0.000MKFT

118.00000 0.000.000

0.00

0791 Added Item (Dollar)/ Install Metal Flashing 569.710

0.000

900-00006  
 

569.710

DOL 

1.00000 569.71569.710

0.00

CAT 473,033.260.00473,033.26CURRENT AMT0300 $ $ $

CAT NO0301 STRUCTURE G-15-F 

0795 Structure Excavation 659.000

0.000

206-00000  
 

659.000

CY  

7.50000 4,942.50659.000

0.00

0800 Structure Backfill (Class 1) 251.000

0.000

206-00100  
 

251.000

CY  

23.50000 5,898.50251.000

0.00

0810 Mechanical Reinforcement of Soil 238.000

0.000

206-00360  
 

238.000

CY  

72.00000 17,136.00238.000

0.00

0815 Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 0.000

0.000

403-34721  
 

0.000

TON 

86.00000 0.000.000

0.00
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PCN: 15049-BID    ESTIMATE RUN 06/15/2011

PROJECT: NH 2854-109                   ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:48:22

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE G-15-F 

0820 *Drilling Hole to Facilitate Pile Driving 545.000

0.000

502-00100  
 

545.400

LF  

208.00000 113,360.00545.000

0.00

0825 *Pile Tip 16.000

0.000

502-00460  
 

16.000

EACH

133.00000 2,128.0016.000

0.00

0830 *Steel Piling (HP 12x53) 642.000

0.000

502-11253  
 

642.400

LF  

56.00000 35,952.00642.000

0.00

0830 MATERIAL ALLOWANCE STR G-15-F 0.000

0.000LB  

0.62100 0.000.000

0.00

0830 MATERIAL ALLOWANCE STR G-15-F 0.000

0.000LB  

0.62100 0.000.000

0.00

0831 Added Item (Foot)/ (PILE CUT OFFS (<=10') PAYME NT ADDED
BY CO # 007)

89.000

0.000

900-00012  
 

89.000

LF  

44.80000 3,987.2089.000

0.00

0835 *Waterproofing (Membrane) 392.000

0.000

515-00120  
 

392.000

SY  

15.00000 5,880.00392.000

0.00

0840 *Concrete Class D (Bridge) 303.000

0.000

601-03040  
 

303.000

CY  

388.00000 117,564.00303.000

0.00

0845 *Structural Concrete Coating 0.000

0.000

601-40301  
 

6,326.000

SF  

1.05000 0.000.000

0.00

0850 *Reinforcing Steel (Epoxy Coated) 37,460.000

0.000

602-00020  
 

37,460.000

LB  

1.45000 54,317.0037,460.000

0.00

0855 *Bridge Rail Type 7 226.000

0.000

606-10700  
 

226.000

LF  

127.00000 28,702.00226.000

0.00
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PCN: 15049-BID    ESTIMATE RUN 06/15/2011

PROJECT: NH 2854-109                   ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:48:22

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE G-15-F 

0860 *Fence Chain Link (Special) (36 Inch) 174.000

0.000

607-53137  
 

174.000

LF  

42.00000 7,308.00174.000

0.00

0865 *Prestressing Steel Strand 593.000

0.000

618-00002  
 

593.000

MKFT

118.00000 69,974.00593.000

0.00

0865 MATERIAL ALLOWANCE Post Tensioning - Hardware 0.000

0.000MKFT

118.00000 0.000.000

0.00

0866 Added Item (Dollar)/ Heat Bridge Deck For Water proofing 2,554.230

0.000

900-00006  
 

2,554.230

DOL 

1.00000 2,554.232,554.230

0.00

CAT 469,703.430.00476,451.33CURRENT AMT0301 $ $ $

CAT NO0303 WALL G-15-F 

0561 *Added Item (Lump Sum)/ (MOBILIZATION NO. 2) (A DDED BY 
CO 013)

1.000

0.000

900-00014  
 

1.000

L S 

2,500.00000 2,500.001.000

0.00

0736 *Drilling Hole (ADDED BY CO 013) 575.000

0.000

211-00100  
 

575.000

LF  

23.00000 13,225.00575.000

0.00

0737 *Grouting Connection (ADDED BY CO 013) 90.000

0.000

211-02230  
 

90.000

EACH

86.25000 7,762.5090.000

0.00

0738 *Cement Grout (ADDED BY CO 013) 1,385.000

0.000

211-02270  
 

1,385.000

CF  

27.60000 38,226.001,385.000

0.00

0766 *Slab Jacking (ADDED BY CO 013) 662.000

0.000

601-10250  
 

662.000

LB  

7.48000 4,951.76662.000

0.00

0870 Structure Excavation 355.000

0.000

206-00000  
 

355.000

CY  

7.50000 2,662.50355.000

0.00
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PCN: 15049-BID    ESTIMATE RUN 06/15/2011

PROJECT: NH 2854-109                   ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:48:22

CUMULATIVE
AMOUNT

CAT NO0303 WALL G-15-F 

0875 Precast Panel Facing 3,770.000

0.000

504-04420  
 

3,770.000

SF  

56.00000 211,120.003,770.000

0.00

0875 MATERIAL ALLOWANCE Precast Panel Facing Wall G- 15-F 0.000

0.000SF  

25.00000 0.000.000

0.00

0880 Ground Nail (10 Foot) 0.000

0.000

504-06310  
 

0.000

EACH

275.00000 0.000.000

0.00

0885 Ground Nail (15 Foot) 7.000

0.000

504-06315  
 

7.000

EACH

415.00000 2,905.007.000

0.00

0890 Ground Nail (20 Foot) 18.000

0.000

504-06320  
 

18.000

EACH

538.00000 9,684.0018.000

0.00

0895 Ground Nail (25 Foot) 32.000

0.000

504-06325  
 

32.000

EACH

700.00000 22,400.0032.000

0.00

0900 Ground Nail (30 Foot) 110.000

0.000

504-06330  
 

110.000

EACH

830.00000 91,300.00110.000

0.00

0905 *Concrete Slope and Ditch Paving (Reinforced) 52.600

0.000

507-00100  
 

52.600

CY  

425.00000 22,355.0052.600

0.00

0910 *Concrete Class B 141.000

0.000

601-01000  
 

141.000

CY  

200.00000 28,200.00141.000

0.00

0915 *Structural Concrete Coating 0.000

0.000

601-40301  
 

6,541.000

SF  

1.05000 0.000.000

0.00

0920 Reinforcing Steel 6,005.000

0.000

602-00000  
 

6,005.000

LB  

1.35000 8,106.756,005.000

0.00
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PCN: 15049-BID    ESTIMATE RUN 06/15/2011

PROJECT: NH 2854-109                   ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:48:22

CUMULATIVE
AMOUNT

CAT NO0303 WALL G-15-F 

0925 Reinforcing Steel (Epoxy Coated) 10,059.000

0.000

602-00020  
 

10,059.000

LB  

1.45000 14,585.5510,059.000

0.00

0930 6 Inch Ductile Iron Pipe 0.000

0.000

603-82006  
 

0.000

LF  

155.00000 0.000.000

0.00

0931 6 Inch Plastic Pipe (6 Inch PVC Schedule 40 WAL L 
G-15-F) (ADDED BY CO 016)

56.000

0.000

603-50006  
 

56.000

LF  

61.38000 3,437.2856.000

0.00

0935 6 Inch Perforated Pipe Underdrain 0.000

0.000

605-00060  
 

0.000

LF  

16.30000 0.000.000

0.00

0940 Shotcrete Class 4 437.000

0.000

641-10053  
 

437.000

SY  

116.00000 50,692.00437.000

0.00

0941 Added Item (Cubic Yard)/ (Shotcrete Class 4 / C .Y. WALL
G-15-F) (ADDED BY CO 017)

50.000

0.000

900-00004  
 

50.000

CY  

209.00000 10,450.0050.000

0.00

CAT 544,563.340.00551,431.39CURRENT AMT0303 $ $ $

CAT NO0304 WALL G-15-G 

0562 Added Item (Dollar)/ (ADDED BY CO 013)(ADDED CO STS:HTM 
for Mob. & Leased Equip.)

3,377.790

0.000

900-00006  
 

3,377.790

DOL 

1.00000 3,377.793,377.790

0.00

0811 *Drilling Hole (ADDED BY CO 013) 458.000

0.000

211-00100  
 

458.000

LF  

23.00000 10,534.00458.000

0.00

0812 *Grouting Connection (ADDED BY CO 013) 68.000

0.000

211-02230  
 

68.000

EACH

86.25000 5,865.0068.000

0.00

0813 *Cement Grout (ADDED BY CO 013) 1,019.000

0.000

211-02270  
 

1,019.000

CF  

27.60000 28,124.401,019.000

0.00
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PCN: 15049-BID    ESTIMATE RUN 06/15/2011

PROJECT: NH 2854-109                   ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:48:22

CUMULATIVE
AMOUNT

CAT NO0304 WALL G-15-G 

0846 *Slab Jacking (ADDED BY CO 013) 709.000

0.000

601-10250  
 

709.000

LB  

7.48000 5,303.32709.000

0.00

0945 Structure Excavation 344.000

0.000

206-00000  
 

344.000

CY  

7.50000 2,580.00344.000

0.00

0950 Precast Panel Facing 3,000.000

0.000

504-04420  
 

3,000.000

SF  

56.00000 168,000.003,000.000

0.00

0950 MATERIAL ALLOWANCE Precast Panel Facing Wall G- 15-G 0.000

0.000SF  

25.00000 0.000.000

0.00

0955 Ground Nail (10 Foot) 4.000

0.000

504-06310  
 

4.000

EACH

275.00000 1,100.004.000

0.00

0960 Ground Nail (15 Foot) 8.000

0.000

504-06315  
 

8.000

EACH

415.00000 3,320.008.000

0.00

0965 Ground Nail (20 Foot) 12.000

0.000

504-06320  
 

12.000

EACH

538.00000 6,456.0012.000

0.00

0970 Ground Nail (25 Foot) 103.000

0.000

504-06325  
 

103.000

EACH

700.00000 72,100.00103.000

0.00

0975 *Concrete Slope and Ditch Paving (Reinforced) 29.800

0.000

507-00100  
 

29.820

CY  

425.00000 12,665.0029.800

0.00

0980 *Concrete Class B 118.000

0.000

601-01000  
 

118.000

CY  

200.00000 23,600.00118.000

0.00

0985 *Structural Concrete Coating 0.000

0.000

601-40301  
 

5,849.000

SF  

1.05000 0.000.000

0.00
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PCN: 15049-BID    ESTIMATE RUN 06/15/2011

PROJECT: NH 2854-109                   ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:48:22

CUMULATIVE
AMOUNT

CAT NO0304 WALL G-15-G 

0990 Reinforcing Steel 4,738.000

0.000

602-00000  
 

4,738.000

LB  

1.35000 6,396.304,738.000

0.00

0995 Reinforcing Steel (Epoxy Coated) 11,257.000

0.000

602-00020  
 

11,257.000

LB  

1.45000 16,322.6511,257.000

0.00

1000 6 Inch Ductile Iron Pipe 0.000

0.000

603-82006  
 

0.000

LF  

155.00000 0.000.000

0.00

1001 6 Inch Plastic Pipe (6 Inch PVC Schedule 40 WAL L 
G-15-G) (ADDED BY CO 016)

44.000

0.000

603-50006  
 

44.000

LF  

61.38000 2,700.7244.000

0.00

1005 6 Inch Perforated Pipe Underdrain 0.000

0.000

605-00060  
 

0.000

LF  

16.30000 0.000.000

0.00

1010 Shotcrete Class 4 351.000

0.000

641-10053  
 

351.000

SY  

116.00000 40,716.00351.000

0.00

1011 Added Item (Cubic Yard)/ (Shotcrete Class 4 / C .Y. WALL
G-15-G) (ADDED BY CO 017)

50.000

0.000

900-00004  
 

50.000

CY  

209.00000 10,450.0050.000

0.00

CAT 419,611.180.00425,761.13CURRENT AMT0304 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1015 Field Office (Class 2) 1.000

0.000

620-00002  
 

1.000

EACH

21,000.00000 21,000.001.000

0.00

1020 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

32,000.00000 32,000.001.000

0.00

1025 Sanitary Facility 2.000

0.000

620-00020  
 

2.000

EACH

2,000.00000 4,000.002.000

0.00

CAT 57,000.000.0057,000.00CURRENT AMT0400 $ $ $

$ 5,733,659.6213,928.64$5,754,945.04$CURRENT AMTPROJECT TOTAL


